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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603506N: Surface Ship Torpedo Defense

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 49.625 118.764 93.346 -   93.346 81.156 31.956 33.821 24.054 Continuing Continuing
0225: Surface Ship Torpedo
Defense (SSTD)

49.625 118.764 93.346 -   93.346 81.156 31.956 33.821 24.054 Continuing Continuing

A. Mission Description and Budget Item Justification
The Surface Ship Torpedo Defense (SSTD) program provides a detect-to-engage hardkill torpedo defense capability through two development programs.  The
Countermeasure Anti-Torpedo (CAT) program develops a canisterized Anti-Torpedo Torpedo (ATT) as an ACAT II program.  The Torpedo Warning System (TWS)
develops the required ship systems as an ACAT III program.  Additionally, the program will require fielding of the AN/SLQ-25X (NIXIE) (Previously identified as AN/
SLQ-25D) system as a tow point for the TWS towed sensors.  This requires interfacing NIXIE power and data transfer with the TWS.

The program will focus on first providing torpedo defense capability to High Value Units (HVU). The SSTD system will be installed on one CVN and one Combat
Logistics Force (CLF) ship (both HVUs) with initial operational capability (IOC) in FY 2018.

Additionally, the program will develop and field six surface ship torpedo defense prototype systems (TWS/CAT) on CVNs. Each prototype consists of one TWS and 10
CATs. The 6 systems are required to be accelerated due to the lack of torpedo defense on HVUs which has been exacerbated by recent real-world events and evolving
threats. The systems provide a hard-kill torpedo defense capability in advance of the IOC as part of the program of record. To accomplish this effort, the department
reprogrammed $9.9 million of FY 2010 funds and received a prior approval reprogramming for an additional $7.9 million of FY 2010 funds. The first two prototypes are
expected to deliver in FY14, two systems in FY15, and two systems in FY16.

Finally, the program will deliver one hybrid prototype system in FY 13. This is in addition to the six prototype systems discussed above. The system will deliver some
capability to a forward deployed CVN asset before the first prototype system is available.

At-sea demonstrations of the Torpedo Detection Classification and Localization (TDCL) systems conducted in FY06 through FY09 led to a CRUDES TDCL draft system
specification in FY09 which is being modified to accommodate installation of a system for HVUs.  Additionally, in 2nd Qtr FY10, prototype TDCL systems were tested
at sea to collect data to characterize the ability of towed active and passive sonar arrays to detect and track threat targets both actively and passively in adverse
conditions.  System manufacturing readiness levels indicate FY18 as most acceptable risk for delivery.

Successful at-sea testing of the Anti-Torpedo Torpedo Engineering Development Model (EDM-1) in FY06 through FY09 facilitates completion of the ATT EDM-2 design
in early FY12.  The EDM-2 design will be the ATT included in the six fielded prototype systems.
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0603506N: Surface Ship Torpedo Defense

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 57.796 118.764 83.739 -   83.739
Current President's Budget 49.625 118.764 93.346 -   93.346
Total Adjustments -8.171 -   9.607 -   9.607

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.913 -  
• Program Adjustments -   -   9.898 -   9.898
• Rate/Misc Adjustments -   -   -0.291 -   -0.291
• Congressional General Reductions
Adjustments

-0.258 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-7.000 -   -   -   -  

Change Summary Explanation
Technical and Schedule: Congress reduced FY 11 funding due to MS B delay. Added FY 10 funds in support of surface ship torpedo defense (SSTD) prototype
systems commensurate with PB 12 program redirection.   Accelerated the IOC for CAT from FY 2021 to FY 2018 and delayed the IOC for the TWS from FY 2017
to 2018 to better align capabilities.  Added funds in FY 2103 to support the hybrid prototype system.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603506N: Surface Ship Torpedo Defense

PROJECT
0225: Surface Ship Torpedo Defense (SSTD)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0225: Surface Ship Torpedo
Defense (SSTD)

49.625 118.764 93.346 -   93.346 81.156 31.956 33.821 24.054 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Surface Ship Torpedo Defense (SSTD) program provides a detect-to-engage hardkill torpedo defense capability through two development programs. The
Countermeasure Anti-Torpedo (CAT) program develops a canisterized Anti-Torpedo Torpedo (ATT) as an ACAT II program.  The Torpedo Warning System (TWS)
develops the required ship systems as an ACAT III program.  The system also requires fielding the AN/SLQ-25X (NIXIE) system (previously called the AN/SLQ-25D) as
a tow point for the TWS towed sensors.  This requires interfacing NIXIE power and data transfer with TWS.

SSTD system will be installed on one CVN and one Combat Logistics Force (CLF) ship (both HVUs) with an IOC of FY2018.  The first increment of the CAT will be
installed on HVUs in FY2018.

Additionally, the program will develop and field six prototype surface ship torpedo defense prototype systems CVNs and one hybrid prototype system on a forward
deployed CVN.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Countermeasure Anti-Torpedo (CAT)

Articles:
FY 2011 Accomplishments:
Completed ATT EDM-2 detailed design, subsystem and system level testing including fabrication of EDM-1 components
unaffected by the EDM-2 design.
FY 2012 Plans:
Continue EDM-2 fabrication in support of subsystem builds and land-based testing. Subsystem testing will support delivery of first
technical data package and Baseline EDM-2 Design. Continue Insensitive Munitions testing, firing module Qualification Testing
and mechanical Integration Testing.  Continue conducting Weapons System Explosive Safety Review Board (WSESRB) review of
the CAT program.
FY 2013 Plans:
Complete the CAT technical data package.  Complete land based testing of EDM-2 and start CAT in-water testing.  Conduct initial
subsystem integration testing.  Procure materials for prototype delivery to include AURE and warhead.  Complete fabrication of

28.738
0

74.892
30

51.394
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R-1 ITEM NOMENCLATURE
PE 0603506N: Surface Ship Torpedo Defense

PROJECT
0225: Surface Ship Torpedo Defense (SSTD)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
subsystems for EDM-2 CATs in support of early prototype delivery in FY14.  Complete shipyard and Alteration Installation Team
(AIT) installation of Hybrid Prototype System on a forward deployed CVN.
Title: Torpedo Warning System (TWS)

Articles:
FY 2011 Accomplishments:
Completed design and build of towed sensor EDM to be tested in FY12. Developed Torpedo Detection Classification and
Localization (TDCL) algorithms.
FY 2012 Plans:
Conduct lake testing for towed array performance evaluation.  Continue development of Torpedo Detection Classification and
Localization (TDCL) algorithms.  Commence design of fire control and CAT ready-stowage racks for the HVU application.
FY 2013 Plans:
Continue fire control and CAT ready-stowage racks design and testing. Conduct sea test on sensors and algorithms developed in
FY11 and FY12. Complete fabrication of EDM prototype systems in support of early prototype delivery in FY14.

18.800
0

41.872
3

40.952
1

Title: AN/SLQ-25X (previously AN/SLQ-25D)
Articles:

FY 2011 Accomplishments:
Developed combined Acquisition Strategy and Acquisition Plan in support of RFP issued for AN/SLQ-25X procurement.
FY 2012 Plans:
Issue competitive contract for development and procurement of two AN/SLQ-25X systems to support FY14 testing of TWS
systems.
FY 2013 Plans:
Complete development of AN/SLQ-25X and Capability Design Review.

2.087
3

2.000
0

1.000
0

Accomplishments/Planned Programs Subtotals 49.625 118.764 93.346

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/221300: SSTD 0.000 1.257 10.716 0.000 10.716 12.402 18.251 17.174 28.713 222.248 439.058
• WPN/311300: SSTD 2.500 0.000 2.700 0.000 2.700 2.698 26.796 29.096 26.099 Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603506N: Surface Ship Torpedo Defense

PROJECT
0225: Surface Ship Torpedo Defense (SSTD)

D. Acquisition Strategy
CAT Program:  Under the ATTDS program In FY09 and FY10, the CAT project completed a Systems Requirements Review (SRR) and Preliminary Design Review
(PDR) on the second Engineering Development Model (EDM-2) design.  The Applied Research Laboratory (ARL) is now preparing the detailed EDM-2 design.  ARL
will complete the EDM-2 design in early FY12.  A Critical Design Review (CDR) will be held after the design is complete. ARL will fabricate test articles and 60 total
EDM-2 CATS in support of the prototype fielding.  Integration testing will begin in FY13 and continue through delivery of the prototype CATs.  A complete Technical
Data Package (TDP) will be prepared.   With the shift in IOC to FY18, program will enter Milestone C decision in late FY14 (as a result of CAT IOC shift to FY18,
acquisition strategy changed to enter acquisition process at Milestone C).  Additionally, in late FY14 a competitive fixed price contract will be awarded to build Low Rate
Initial Production (LRIP) units.  These will support Operational Testing beginning in FY17 for an FY18 IOC.

TWS Program:  In FY09 and FY10, a towed sensor system specification was developed and 2 sea tests were conducted on Navy destroyers that demonstrated the
ability of three different passive sonar ranging techniques and demonstrated the benefit of new torpedo detection sonar waveforms.  Data from these tests is being
applied to the HVU application, and the sensor specification is being modified to meet the increased capability required for HVU ships.  Development and production
of the new sensors is being conducted by 3 Phoenix and Ultra Ocean Systems.  A complete sensor set was delivered in 2nd QTR FY12 to support an at sea test in the
3rd QTR FY12.  At the same time, a ready-stowage rack, and fire control systems are being developed by NUWC and NSWC.  All of these components will be brought
together for integration in FY13.  This integration will support fabrication and fielding of the prototype systems.  Land based integration with the AN/SLQ-25X system
is planned in FY14.  This testing will inform a Milestone C decision in late FY14.  A single competitive contract will be awarded for TWS LRIP systems to support
Operational Testing with an FY18 IOC.

AN/SLQ-25X System:  The AN/SLQ-25X system specification (cabinet, winch, tow cable, towed body) for integration with the previous ATTDS program was completed
in 2nd QTR FY10.  This specification was modified for integration with the TWS system for use on HVU ships.  This specification was used for a competitive contract
RFP in FY11 to develop and build two AN/SLQ-25X systems.  This contract will use FY12 RDT&E funding to accomplish the engineering development and FY10 OPN
to build the systems.  The first system will deliver in 4th QTR FY13 and will be installed on a CVN ship to support TWS testing.

E. Performance Metrics
Torpedo Effectiveness for the CAT
Torpedo Detection Classification and Localization (TDCL) False Alert Rate
TDCL probability of correct classification
TWS System Availability
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0603506N: Surface Ship Torpedo Defense

PROJECT
0225: Surface Ship Torpedo Defense (SSTD)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering WR NUWC:Newport, RI 27.304 4.500 Nov 2011 5.600 Nov 2012 -   5.600 Continuing Continuing Continuing
Systems Engineering ATT
Dev. C/CPFF PSU/ARL:State

College, PA 128.499 48.800 Nov 2011 34.338 Nov 2012 -   34.338 Continuing Continuing Continuing

Systems Engineering C/CPFF JHU/APL:Baltimore ,
MD 1.740 0.400 Feb 2012 0.200 Feb 2013 -   0.200 Continuing Continuing Continuing

Systems Engineering
Warhead Dev. WR NSWC:Indian Head,

MD 34.841 12.100 Nov 2011 12.100 Nov 2012 -   12.100 Continuing Continuing Continuing

Systems Engineering WR NUWC:Keyport,WA 14.775 8.000 Nov 2011 11.300 Nov 2012 -   11.300 Continuing Continuing Continuing
Systems Engineering TDCL C/CPFF Ultra:Braintree, MA 11.640 5.000 Feb 2012 3.000 Feb 2013 -   3.000 0.000 19.640 Continuing
Systems Engineering ATT WR ONR:Arlington, VA 1.680 0.100 Jan 2012 0.100 Jan 2013 -   0.100 Continuing Continuing Continuing
Systems Engineering TDCL C/CPFF AAC:Hauppage, NY 3.830 -   0.200 Jan 2013 -   0.200 0.000 4.030 Continuing

Systems Engineering WR OPTEVFOR:Norfolk,
VA 0.743 0.150 Feb 2012 0.150 Feb 2013 -   0.150 Continuing Continuing Continuing

Systems Engineering C/CPFF ArgonST:Manassas, VA 0.800 -   -   -   -   0.000 0.800 Continuing
Systems Engineering TDCL WR NSWC:Dahlgren, VA 5.247 2.000 Nov 2011 1.500 Nov 2012 -   1.500 0.000 8.747 Continuing

Systems Engineering TDCL WR SPAWAR:San Diego,
CA 1.320 1.000 Dec 2011 1.000 Dec 2012 -   1.000 0.000 3.320 Continuing

Systems Engineering C/CPFF UT/ARL:Not Specified 0.600 0.250 Feb 2012 0.500 Feb 2013 -   0.500 0.000 1.350 Continuing
Systems Engineering C/CPFF Alion:Bridgeport, CT 2.526 3.784 Dec 2011 3.700 Dec 2012 -   3.700 0.000 10.010 Continuing
Systems Engineering WR NUWC DET:Norfolk, VA 2.525 2.300 Nov 2011 2.300 Nov 2012 -   2.300 0.000 7.125  
Systems Development C/CPFF 3 Phoenix:Fairfax, VA 14.904 26.780 Dec 2011 14.358 Dec 2012 -   14.358 0.000 56.042 Continuing
Integrated Logistic Spt WR NSWC Crane:Crane, IN 0.384 0.350 Dec 2011 0.350 Dec 2012 -   0.350 0.000 1.084 Continuing
Prototype Development C/FFP TBD:TBD 2.087 0.500 Dec 2011 -   -   -   0.000 2.587  

Subtotal 255.445 116.014 90.696 -   90.696

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Earned Value Mgmt Spt C/CPAF Pioneer:Virigina 0.050 0.250 Dec 2011 0.250 Dec 2012 -   0.250 0.000 0.550  
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0603506N: Surface Ship Torpedo Defense

PROJECT
0225: Surface Ship Torpedo Defense (SSTD)

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/FFP EG&G:Gaithersburg,

Md. 2.846 -   -   -   -   0.000 2.846 Continuing

DAWDF Various Not Specified:Not
Specified 0.237 -   -   -   -   0.000 0.237 Continuing

Program Management
Support C/CPAF Tech-Marine:Burke, VA 6.393 2.200 Jan 2012 2.100 Jan 2013 -   2.100 0.000 10.693 Continuing

Travel Various PMS 415:Not Specified 0.534 0.100 Nov 2011 0.100 Nov 2012 -   0.100 0.000 0.734 Continuing
Program Management
Support C/CPFF SPA:Alexandria, VA 0.255 0.200 Mar 2012 0.200 Jan 2013 -   0.200 0.000 0.655 Continuing

Subtotal 10.315 2.750 2.650 -   2.650 0.000 15.715

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 265.760 118.764 93.346 -   93.346

Remarks
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R-1 ITEM NOMENCLATURE
PE 0603506N: Surface Ship Torpedo Defense

PROJECT
0225: Surface Ship Torpedo Defense (SSTD)
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603506N: Surface Ship Torpedo Defense

PROJECT
0225: Surface Ship Torpedo Defense (SSTD)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0225
AN/SLQ-25X: AN/SLQ-25X - RFP 2 2011 1 2012
AN/SLQ-25X: AN/SLQ-25X - CONTRACT AWARD 1 2012 1 2012
AN/SLQ-25X: AN/SLQ-25X - PRODUCTION UNITS 1 & 2 (EDM) 3 2012 4 2013
AN/SLQ-25X: AN/SLQ-25X SRR 3 2012 3 2012
AN/SLQ-25X: AN/SLQ-25X - PDR 1 2013 1 2013
AN/SLQ-25X: AN/SLQ-25X - CAPABILITY DESIGN REVIEW (CDR) 4 2013 4 2013
AN/SLQ-25X: AN/SLQ-25X - PRODUCTION 4 2013 4 2017
TWS: TWS - Passive Ranging 1 2011 3 2011
TWS: TWS - CAS TDCL 1 2011 4 2011
TWS: TWS - MS B ILA 3 2011 3 2011
TWS: TWS - TWS Baselines 2 2011 3 2013
TWS: TWS - System Readiness Review (SRR) 4 2011 4 2011
TWS: TWS - SSTRP 4 2011 4 2011
TWS: TWS - WSESRB 4 2011 4 2011
TWS: TWS - Milestone B 4 2011 4 2011
TWS: TWS - Lake Test 1 2012 1 2012
TWS: TWS - Integrated Design Review (IDR) 1 2012 1 2012
TWS: EDM-1 1 2012 2 2013
TWS: TWS - WSESRB2 2 2012 2 2012
TWS: TWS - Torpedo Acquisition Group (TAG) TDCL Tech 3 2012 3 2012
TWS: TWS - Preliminary Design Review (PDR) 3 2012 3 2012
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0603506N: Surface Ship Torpedo Defense

PROJECT
0225: Surface Ship Torpedo Defense (SSTD)

Start End
Events by Sub Project Quarter Year Quarter Year

TWS: TWS - SSTRP2 1 2013 1 2013
TWS: TWS - EDM-2/3 1 2013 4 2013
TWS: TWS - TAG TCG 2 2013 2 2013
TWS: TWS - EDM-4 3 2013 2 2014
TWS: TWS - TAG TCG Ready Stow Group (RSG) 4 2013 4 2013
TWS: TWS - Capability Design Review (CDR) 4 2013 4 2013
TWS: TWS - SSSTRP3 1 2014 1 2014
TWS: TWS - WSESRB3 1 2014 1 2014
TWS: TWS - Technical Readiness Review (TRR) 2 2014 2 2014
TWS: TWS - 25X Integration 2 2014 2 2015
TWS: TWS - EDM Dry Run 2 2014 2 2014
TWS: TWS - RP 2 2014 2 2014
TWS: TWS - EDM Demo 4 2014 4 2014
TWS: TWS - Milestone C 4 2014 4 2014
TWS: TWS - LRIP 1 2015 2 2017
TWS: TWS - TWS/25X In Water Tests 2 2015 4 2016
TWS: TWS - LRIP Tech Eval 4 2016 4 2016
TWS: TWS - SSSTRP4 1 2017 1 2017
TWS: TWS - WSESRB4 1 2017 1 2017
TWS: TWS - OT 3 2017 4 2017
CAT: CAT - EDM-2 Design 1 2011 1 2012
CAT: CAT AURE Design 1 2011 2 2012
CAT: CAT - FABRICATE EDM-2 HARDWARE 1 2012 2 2013
CAT: CAT - HWTDP/IDR 1 2012 1 2012
CAT: CAT - LAND BASED SYSTEM TEST 2 2012 2 2013
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0603506N: Surface Ship Torpedo Defense

PROJECT
0225: Surface Ship Torpedo Defense (SSTD)

Start End
Events by Sub Project Quarter Year Quarter Year

CAT: CAT AURE FABRICATION 2 2012 2 2013
CAT: CAT - IN WATER TESTING 2 2013 3 2014
CAT: CAT EDM2 Design Delivery 1 - Hybrid Prototype System 3 2013 3 2013
CAT: CAT FISTRP 1 2014 1 2014
CAT: CAT EDM DRY RUN 1 2014 1 2014
CAT: CAT SSTRP 2 2014 2 2014
CAT: CAT WSESRB 2 2014 2 2014
CAT: CAT EDM2 Design Delivery 2 2 2014 2 2014
CAT: CAT - EDM Demo 3 2014 3 2014
CAT: CAT EDM2 Design Delivery 3 4 2014 4 2014
CAT: CAT - Milestone C 4 2014 4 2014
CAT: CAT - LRIP 1 1 2015 4 2016
CAT: CAT EDM2 Design Delivery 4 2 2015 2 2015
CAT: CAT EDM2 Design Delivery 5 4 2015 4 2015
CAT: CAT - DT 2 2016 3 2017
CAT: CAT EDM2 Design Delivery 6 2 2016 2 2016
CAT: CAT - LRIP 2 3 2016 3 2017
CAT: CAT EDM2 Design Delivery 7 4 2016 4 2016
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                                 9.898
                                 9.898
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -0.291
                                 -0.291
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.258
                            
                        
                         
                             Congressional Directed Reductions Adjustments
                             
                                 -7.000
                            
                        
                    
                
                 Technical and Schedule: Congress reduced FY 11 funding due to MS B delay. Added FY 10 funds in support of surface ship torpedo defense (SSTD) prototype systems commensurate with PB 12 program redirection.   Accelerated the IOC for CAT from FY 2021 to FY 2018 and delayed the IOC for the TWS from FY 2017 to 2018 to better align capabilities.  Added funds in FY 2103 to support the hybrid prototype system.
            
             
                 
                     0225
                     Surface Ship Torpedo Defense (SSTD)
                     
                         49.625
                         118.764
                         93.346
                         93.346
                         0.000
                         81.156
                         31.956
                         33.821
                         24.054
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Surface Ship Torpedo Defense (SSTD) program provides a detect-to-engage hardkill torpedo defense capability through two development programs. The Countermeasure Anti-Torpedo (CAT) program develops a canisterized Anti-Torpedo Torpedo (ATT) as an ACAT II program.  The Torpedo Warning System (TWS) develops the required ship systems as an ACAT III program.  The system also requires fielding the AN/SLQ-25X (NIXIE) system (previously called the AN/SLQ-25D) as a tow point for the TWS towed sensors.  This requires interfacing NIXIE power and data transfer with TWS. 

SSTD system will be installed on one CVN and one Combat Logistics Force (CLF) ship (both HVUs) with an IOC of FY2018.  The first increment of the CAT will be installed on HVUs in FY2018.  

Additionally, the program will develop and field six prototype surface ship torpedo defense prototype systems CVNs and one hybrid prototype system on a forward deployed CVN.
                         
                             
                                 Countermeasure Anti-Torpedo (CAT)
                                 
                                     
                                         28.738
                                         0
                                         
						Completed ATT EDM-2 detailed design, subsystem and system level testing including fabrication of EDM-1 components unaffected by the EDM-2 design.  
					
                                    
                                
                                 
                                     
                                         74.892
                                         30
                                         
						Continue EDM-2 fabrication in support of subsystem builds and land-based testing. Subsystem testing will support delivery of first technical data package and Baseline EDM-2 Design. Continue Insensitive Munitions testing, firing module Qualification Testing and mechanical Integration Testing.  Continue conducting Weapons System Explosive Safety Review Board (WSESRB) review of the CAT program. 
					
                                    
                                     
                                         51.394
                                         15
                                    
                                     
                                         51.394
                                         15
                                         
					Complete the CAT technical data package.  Complete land based testing of EDM-2 and start CAT in-water testing.  Conduct initial subsystem integration testing.  Procure materials for prototype delivery to include AURE and warhead.  Complete fabrication of subsystems for EDM-2 CATs in support of early prototype delivery in FY14.  Complete shipyard and Alteration Installation Team (AIT) installation of Hybrid Prototype System on a forward deployed CVN. 
				
                                    
                                
                            
                             
                                 Torpedo Warning System (TWS)
                                 
                                     
                                         18.800
                                         0
                                         
						Completed design and build of towed sensor EDM to be tested in FY12. Developed Torpedo Detection Classification and Localization (TDCL) algorithms. 
					
                                    
                                
                                 
                                     
                                         41.872
                                         3
                                         
						Conduct lake testing for towed array performance evaluation.  Continue development of Torpedo Detection Classification and Localization (TDCL) algorithms.  Commence design of fire control and CAT ready-stowage racks for the HVU application. 
					
                                    
                                     
                                         40.952
                                         1
                                    
                                     
                                         40.952
                                         1
                                         
					Continue fire control and CAT ready-stowage racks design and testing. Conduct sea test on sensors and algorithms developed in FY11 and FY12. Complete fabrication of EDM prototype systems in support of early prototype delivery in FY14. 
				
                                    
                                
                            
                             
                                 AN/SLQ-25X (previously AN/SLQ-25D)
                                 
                                     
                                         2.087
                                         3
                                         
						Developed combined Acquisition Strategy and Acquisition Plan in support of RFP issued for AN/SLQ-25X procurement.  
					
                                    
                                
                                 
                                     
                                         2.000
                                         0
                                         
						Issue competitive contract for development and procurement of two AN/SLQ-25X systems to support FY14 testing of TWS systems.  
					
                                    
                                     
                                         1.000
                                         0
                                    
                                     
                                         1.000
                                         0
                                         
					Complete development of AN/SLQ-25X and Capability Design Review. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/221300
                                 SSTD
                                 
                                     0.000
                                     1.257
                                     10.716
                                     10.716
                                     0.000
                                     12.402
                                     18.251
                                     17.174
                                     28.713
                                     222.248
                                     439.058
                                
                            
                             
                                 WPN/311300
                                 SSTD
                                 
                                     2.500
                                     0.000
                                     2.700
                                     2.700
                                     0.000
                                     2.698
                                     26.796
                                     29.096
                                     26.099
                                     Continuing
                                     Continuing
                                
                            
                        
                         CAT Program:  Under the ATTDS program In FY09 and FY10, the CAT project completed a Systems Requirements Review (SRR) and Preliminary Design Review (PDR) on the second Engineering Development Model (EDM-2) design.  The Applied Research Laboratory (ARL) is now preparing the detailed EDM-2 design.  ARL will complete the EDM-2 design in early FY12.  A Critical Design Review (CDR) will be held after the design is complete. ARL will fabricate test articles and 60 total EDM-2 CATS in support of the prototype fielding.  Integration testing will begin in FY13 and continue through delivery of the prototype CATs.  A complete Technical Data Package (TDP) will be prepared.   With the shift in IOC to FY18, program will enter Milestone C decision in late FY14 (as a result of CAT IOC shift to FY18, acquisition strategy changed to enter acquisition process at Milestone C).  Additionally, in late FY14 a competitive fixed price contract will be awarded to build Low Rate Initial Production (LRIP) units.  These will support Operational Testing beginning in FY17 for an FY18 IOC.

TWS Program:  In FY09 and FY10, a towed sensor system specification was developed and 2 sea tests were conducted on Navy destroyers that demonstrated the ability of three different passive sonar ranging techniques and demonstrated the benefit of new torpedo detection sonar waveforms.  Data from these tests is being applied to the HVU application, and the sensor specification is being modified to meet the increased capability required for HVU ships.  Development and production of the new sensors is being conducted by 3 Phoenix and Ultra Ocean Systems.  A complete sensor set was delivered in 2nd QTR FY12 to support an at sea test in the 3rd QTR FY12.  At the same time, a ready-stowage rack, and fire control systems are being developed by NUWC and NSWC.  All of these components will be brought together for integration in FY13.  This integration will support fabrication and fielding of the prototype systems.  Land based integration with the AN/SLQ-25X system is planned in FY14.  This testing will inform a Milestone C decision in late FY14.  A single competitive contract will be awarded for TWS LRIP systems to support Operational Testing with an FY18 IOC.

AN/SLQ-25X System:  The AN/SLQ-25X system specification (cabinet, winch, tow cable, towed body) for integration with the previous ATTDS program was completed in 2nd QTR FY10.  This specification was modified for integration with the TWS system for use on HVU ships.  This specification was used for a competitive contract RFP in FY11 to develop and build two AN/SLQ-25X systems.  This contract will use FY12 RDT&E funding to accomplish the engineering development and FY10 OPN to build the systems.  The first system will deliver in 4th QTR FY13 and will be installed on a CVN ship to support TWS testing.
                         Torpedo Effectiveness for the CAT
Torpedo Detection Classification and Localization (TDCL) False Alert Rate
TDCL probability of correct classification
TWS System Availability
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Systems Engineering
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             27.304
                                             
                                                 4.500
                                                 2011-11
                                            
                                             
                                                 5.600
                                            
                                             
                                                 5.600
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering ATT Dev.
                                         C
                                         CPFF
                                         PSU/ARL
                                         State College, PA
                                         
                                             128.499
                                             
                                                 48.800
                                                 2011-11
                                            
                                             
                                                 34.338
                                            
                                             
                                                 34.338
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPFF
                                         JHU/APL
                                         Baltimore , MD
                                         
                                             1.740
                                             
                                                 0.400
                                                 2012-02
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering Warhead Dev.
                                         WR
                                         NSWC
                                         Indian Head, MD
                                         
                                             34.841
                                             
                                                 12.100
                                                 2011-11
                                            
                                             
                                                 12.100
                                            
                                             
                                                 12.100
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NUWC
                                         Keyport,WA
                                         
                                             14.775
                                             
                                                 8.000
                                                 2011-11
                                            
                                             
                                                 11.300
                                            
                                             
                                                 11.300
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering TDCL
                                         C
                                         CPFF
                                         Ultra
                                         Braintree, MA
                                         
                                             11.640
                                             
                                                 5.000
                                                 2012-02
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             19.640
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering ATT
                                         WR
                                         ONR
                                         Arlington, VA
                                         
                                             1.680
                                             
                                                 0.100
                                                 2012-01
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering TDCL
                                         C
                                         CPFF
                                         AAC
                                         Hauppage, NY
                                         
                                             3.830
                                             
                                                 0.000
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.030
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             0.743
                                             
                                                 0.150
                                                 2012-02
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPFF
                                         ArgonST
                                         Manassas, VA
                                         
                                             0.800
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.800
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering TDCL
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             5.247
                                             
                                                 2.000
                                                 2011-11
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.747
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering TDCL
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             1.320
                                             
                                                 1.000
                                                 2011-12
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.320
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPFF
                                         UT/ARL
                                         Not Specified
                                         
                                             0.600
                                             
                                                 0.250
                                                 2012-02
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.350
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPFF
                                         Alion
                                         Bridgeport, CT
                                         
                                             2.526
                                             
                                                 3.784
                                                 2011-12
                                            
                                             
                                                 3.700
                                            
                                             
                                                 3.700
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.010
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NUWC DET
                                         Norfolk, VA
                                         
                                             2.525
                                             
                                                 2.300
                                                 2011-11
                                            
                                             
                                                 2.300
                                            
                                             
                                                 2.300
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.125
                                        
                                    
                                     
                                         Systems Development
                                         C
                                         CPFF
                                         3 Phoenix
                                         Fairfax, VA
                                         
                                             14.904
                                             
                                                 26.780
                                                 2011-12
                                            
                                             
                                                 14.358
                                            
                                             
                                                 14.358
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             56.042
                                             Continuing
                                        
                                    
                                     
                                         Integrated Logistic Spt
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.384
                                             
                                                 0.350
                                                 2011-12
                                            
                                             
                                                 0.350
                                            
                                             
                                                 0.350
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.084
                                             Continuing
                                        
                                    
                                     
                                         Prototype Development
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             2.087
                                             
                                                 0.500
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.587
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Earned Value Mgmt Spt
                                         C
                                         CPAF
                                         Pioneer
                                         Virigina
                                         
                                             0.050
                                             
                                                 0.250
                                                 2011-12
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.550
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         FFP
                                         EG&G
                                         Gaithersburg, Md.
                                         
                                             2.846
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.846
                                             Continuing
                                        
                                    
                                     
                                         DAWDF
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             0.237
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.237
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPAF
                                         Tech-Marine
                                         Burke, VA
                                         
                                             6.393
                                             
                                                 2.200
                                                 2012-01
                                            
                                             
                                                 2.100
                                            
                                             
                                                 2.100
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.693
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         Various
                                         PMS 415
                                         Not Specified
                                         
                                             0.534
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.734
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         SPA
                                         Alexandria, VA
                                         
                                             0.255
                                             
                                                 0.200
                                                 2012-03
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.655
                                             Continuing
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                                 Proj 0225
                                 
                                     
                                         AN/SLQ-25X: AN/SLQ-25X - RFP
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         AN/SLQ-25X: AN/SLQ-25X - CONTRACT AWARD
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         AN/SLQ-25X: AN/SLQ-25X - PRODUCTION UNITS 1 & 2 (EDM)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         AN/SLQ-25X: AN/SLQ-25X SRR
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         AN/SLQ-25X: AN/SLQ-25X - PDR
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         AN/SLQ-25X: AN/SLQ-25X - CAPABILITY DESIGN REVIEW (CDR)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         AN/SLQ-25X: AN/SLQ-25X - PRODUCTION
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         TWS: TWS - Passive Ranging
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         TWS: TWS - CAS TDCL
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         TWS: TWS - MS B ILA
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         TWS: TWS - TWS Baselines
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         TWS: TWS - System Readiness Review (SRR)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         TWS: TWS - SSTRP
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         TWS: TWS - WSESRB
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         TWS: TWS - Milestone B
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         TWS: TWS - Lake Test
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         TWS: TWS - Integrated Design Review (IDR)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         TWS: EDM-1
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         TWS: TWS - WSESRB2
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         TWS: TWS - Torpedo Acquisition Group (TAG) TDCL Tech
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         TWS: TWS - Preliminary Design Review (PDR)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         TWS: TWS - SSTRP2
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         TWS: TWS - EDM-2/3
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         TWS: TWS - TAG TCG
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         TWS: TWS - EDM-4
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         TWS: TWS - TAG TCG Ready Stow Group (RSG)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         TWS: TWS - Capability Design Review (CDR)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         TWS: TWS - SSSTRP3
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         TWS: TWS - WSESRB3
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         TWS: TWS - Technical Readiness Review (TRR)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         TWS: TWS - 25X Integration
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         TWS: TWS - EDM Dry Run
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         TWS: TWS - RP
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         TWS: TWS - EDM Demo
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         TWS: TWS -  Milestone C
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         TWS: TWS - LRIP
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         TWS: TWS - TWS/25X In Water Tests
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         TWS: TWS - LRIP Tech Eval
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         TWS: TWS - SSSTRP4
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         TWS: TWS - WSESRB4
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         TWS: TWS - OT
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         CAT: CAT - EDM-2 Design
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         CAT: CAT AURE Design
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         CAT: CAT - FABRICATE EDM-2 HARDWARE
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         CAT: CAT - HWTDP/IDR
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         CAT: CAT - LAND BASED SYSTEM TEST
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         CAT: CAT AURE FABRICATION
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         CAT: CAT - IN WATER TESTING
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         CAT: CAT EDM2 Design Delivery 1 - Hybrid Prototype System
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         CAT: CAT FISTRP
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
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